

Initial Project Planning Template

Date	21-09-2026
Team ID	MCA
Project Name	Strategic Employee Attrition Intelligence Dashboard
Maximum Marks	4 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Data Collection & Preparation	DS-1	As an HR manager, I want to collect employee data from multiple sources and consolidate it into a single dataset for analysis.	3	High	18-09-2026	25-09-2026
Sprint-1	Data Cleaning	DS-2	As a data analyst, I want to clean and preprocess the data (handle missing values, duplicates and outliers) so that it is ready for visualization and analysis.	3	High	26-09-2026	02-10-2026
Sprint-2	KPI Development	DS-3	As an HR manager, I want to calculate key metrics (attrition rate, retention rate, average tenure, etc.) so that I can track overall workforce health.	3	Medium	03-10-2026	10-10-2026

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Sprint Start Date	Sprint End Date (Planned)
Sprint-2	Attrition Analysis Visualizations	DS-4	As a business leader, I want to create visualizations (e.g., attrition by department, job role, and satisfaction) so that I can identify key trends and risk factors.	5	High	11-10-2026	20-10-2026
Sprint-3	Dashboard Integration & Testing	DS-5	As a stakeholder, I want to integrate the visualizations into an interactive dashboard and test the functionality so that I can use it for decision-making.	5	Medium	21-10-2026	31-10-2026